COMMONWEALTH OF MASSACHUSETTS MA STATE PROJ. NO.:

HOLDING CELLS IMPROVEMENTS TRC1704 TR1
Fitchburg District Court 14 February 2018
SECTION 017700
CONTRACT CLOSEOUT

1.1 GENERAL PROVISIONS

1.2

Attention is directed to the CONTRACT AND GENERAL CONDITIONS and all Sections
within DIVISION 01 - GENERAL REQUIREMENTS which are hereby made a part of this
Section of the Specifications.

FINAL CLEANING

Unless otherwise specified under the various Sections of the Specifications, the General
Contractor shall perform final cleaning operations as herein specified prior to final inspection.

Maintain project site free from accumulations of waste, debris, and rubbish, caused by
operations. At completion of work, remove waste materials, rubbish, tools, equipment,
machinery and surplus materials, and clean all sight-exposed surfaces; leave project clean and

ready for occupancy.

Cleaning shall include all surfaces, interior and exterior in which the General Contractor has
had access whether existing or new.

Refer to Sections of the Specifications for cleaning of specific products or work.

Use only those materials which will not create hazards to health or property and which will not
damage surfaces.

Use only those cleaning materials and methods that are recommended by the manufacturer of
surface material to be cleaned.

Employ experienced workmen, or professional cleaners, for final cleaning operations.

Remove grease, mastic, adhesives, dust, dirt, stains, fingerprints, labels, and other foreign
materials from sight-exposed interior and exterior surfaces.

Wash and polish mirrors.
All new and existing glass and plastic surfaces throughout the building shall be thoroughly
cleaned and washed by qualified window cleaners at the expense of the General Contractor just

prior to acceptance of the Work.

Repair, patch and touch up marred surfaces to specified finish, to match adjacent surfaces as
acceptable to the Project Manager.

Polish glossy surfaces to a clear shine and provide wax where necessary.
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1.3

1.4

operated during construction. Units should not be operated without filters at all. Throw away
filters should be used when operating units prior to Substantial Completion. Submit report of
ventilation system cleanliness including ductwork to the Project Manager.

Broom clean exterior paved surfaces and rake clean other surfaces of the grounds.
Leave all architectural metals, hardware, and fixtures in undamaged polished conditions.

Leave pipe and duct spaces, plenums, furred spaces and the like clean of debris and decayable
materials.

At the end of the project, General Contractor and each Subcontractor shall remove all his tools,
equipment, machinery, and surplus materials from the job site. The General Contractor shall
remove all waste materials and rubbish from the project at this time. All temporary structures
shall be removed and the project shall be left clean.

Subsequent to installation of User Agency furniture, telephones, and equipment, and prior to
issue of Certificate of Use and Occupancy, provide additional cleaning to remove any soil
resulting from installations of such furniture and equipment. Such additional cleaning may
include, but not be limited to dusting of horizontal surfaces, vacuuming, and washing of hard or
resilient floor surfaces and re-waxing where required.

GLASS
All broken or defective glass not required to be replaced shall be replaced at the expense of the
General Contractor.

AS-BUILT DRAWINGS

As-built Drawings shall consist of all the Contract Drawings. As-built Drawings shall be kept
up-to-date. Information from on-going Work shall be recorded on As-built Drawings within 48
hours of Work being performed.

The General Contractor and each Subcontractor shall be required to maintain one set of As-built
Drawings, as the work relates to their Sections of the Specifications, at the site.

The As-built Drawings shall be stored and maintained in the General Contractor's field office
apart from other documents used for construction. The As-built Drawings shall be maintained
in a clean, dry, and legible condition and shall not be used for construction purposes.

As-built Drawings, as submitted by the General Contractor shall be verified in the field by the
Designer or his Consultants. Verification by the Designer shall occur during the construction

process and prior to the related work being completed and covered up.

The As-built Drawings shall be available at all time for inspection by the Project Manager or
Designer. All deficiencies noted shall be promptly corrected.

The following information shall be indicated on the As-Built Drawings:
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1. Record all changes, including change orders, in the location, size, number and type both

1.5

horizontally and vertically of all elements of the project which deviate from those
indicated on all the Contract Drawings.

2. The tolerance for the actual location of utilities and appurtenances within the building to
be marked on the As-built Drawings shall be plus or minus two (2) inches.
3. The location of all underground utilities and appurtenances referenced to permanent

surface improvements, both horizontally and vertically at ten (10) ft. intervals and at all
changes of direction.

4. The location of all internal utilities and appurtenances, concealed by finish materials,
including but not limited to valves, coils, dampers, vents, cleanouts, strainers, pipes,
junction boxes, turning vanes, variable and constant volume boxes, ducts, traps and
maintenance devices. The location of these internal utilities, appurtenances, and devices
shall be shown by offsets to the column grid lines on the Drawings.

5. Each of the utilities and appurtenances shall be referenced by showing a tag number, area
served and function on the As-built Drawings.

At the end of each month and before payment for materials installed, the General Contractor,
each Subcontractor, and agents of the Commonwealth shall review As-built Drawings for
purpose of payment.

1. If the changes in location of all installed elements are not shown on the As-Built
Drawings and verified in the field, then the material shall not be considered as installed
and payment will be withheld.

Prior to the installation of all finish materials, a review of the As-built Drawings shall be made
to confirm that all changes have been recorded. All costs to investigate such conditions shall be
borne by the applicable party as determined by the Designer.

At the completion of the contract, each Subcontractor shall submit to the General Contractor a
complete set of his respective As-built Drawings indicating all changes. After checking the
above drawings, the General Contractor shall certify in writing on the title sheet of the drawings
that they are complete and correct and shall submit the As-built Drawings to the Designer.

1. As-Built Drawings shall be submitted electronically to the Designer, in a format which
can be added to the complete plans as constructed.

The Designer shall review the drawings and shall verify by letter to the Project Manager that the
work is accurate. The Designer shall incorporate all changes on the original drawings; thus
creating Record Drawings. The Designer shall submit to the Project Manager, electronic files in
Autocad 2000 (or later version) format with two (2) sets of prints to be used for the final
inspection of the project. Inaccuracies in As-built Drawings, as determined by the Designer and
the Project Manager, may be grounds for postponement of the final inspection or delay the
processing of final payment until such inaccuracies are corrected by the General Contractor.

OPERATING AND MAINTENANCE REQUIREMENTS

At least two weeks prior to the time of turning over this contract to the Operating Agency for
Use and Occupancy, or Final Acceptance, the General Contractor shall secure and deliver to the
Operating Agency via the Designer, three (3) complete, indexed files and three (3) CD or DVD
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copies, containing approved operating and maintenance manuals, shop drawings, record of paint
colors, floor and ceiling materials and other data as follows.

1.

S.

Operating manuals and operating instructions for each model and type of equipment in
each of the various systems. Include operating instructions for systems integrating
several pieces of equipment.

Catalog data sheets for each item of mechanical or electrical or equipment actually
installed including performance curves, rating data and parts lists.

Catalog sheets, maintenance manuals, and approved shop drawings of all mechanical or
electrical equipment controls and fixtures with all details clearly indicated, including size
of lamps and other maintenance supplies.

Names, addresses and telephone numbers of all Subcontractors and suppliers, together
with repair and service companies for each of the major systems installed under this
contract.

Provide a steel cabinet for storage of manuals and operating instructions.

Non-Availability of operating and maintenance manuals or inaccuracies therein may be grounds
for cancellation and postponement of any scheduled final inspection by the DCAMM Project
Manager until such time as the discrepancy has been corrected.

CLOSEOUT REQUIREMENTS AND SUBMITTALS

Procedural Requirements Prior to Use and Occupancy: Punch List:

1.

During the finishing stages of the project, the General Contractor shall make frequent
inspections with Subcontractors, the Designer, and the Architect, so as to progressively
check for and correct faulty work.
During the course of construction of the project, the General Contractor shall procure and
maintain test records and certificates that will be required prior to issuance of the
Department of Public Safety (DPS) Certificate of Occupancy and the Division of Capital
Asset Management and Maintenance (DCAMM) Certificate of Agency Use and
Occupancy.
When the General Contractor determines that he/she is Substantially Complete*, he/she
shall prepare for submission to the Designer a list of items to be completed or corrected.
The failure to include any items on such list does not alter the responsibility of the
General Contractor to complete all work in accordance with contract Documents. The
General Contractor’s list shall be accompanied with certificates that will be required as
prerequisites for applying for a DPS inspection
a. *NOTE: Substantially Complete means that less than one percent (1%) of all
contract work, including change orders, remains to be done, and that none of the
remaining work will affect health, safety, or function.
Upon receipt of the General Contractor’s list of items to be completed or corrected, the
Designer will promptly make a thorough inspection, together with representatives of the
Owner , and prepare a “punch list”, setting forth in accurate detail any items on the
General Contractor’s list and additional items that are not acceptable. Concurrently, the
General Contractor will arrange for a DPS inspection.
When the punch list has been prepared, and any DPS Inspector comments* have been
included, the Designer will arrange a meeting with the General Contractor and
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Subcontractors, and the Project Manager, to identify and explain all punch list items and

answer questions on the Work that must be done before Final Acceptance.

a. If a DPS inspector (including, but not limited to AABA, boiler, elevator or any
other authorized inspector) requires modifications and/or additions that were not
included in the construction documents, the Designer should review the applicable
code(s) and provide written interpretation to the Project Manager together with
his/her recommendations.

6. The General Contractor shall immediately correct all punch list items that affect health,
safety or function (as determined by the Designer, completion of which is required before
issuance of a DCAMM Certificate of Agency Use and Occupancy).

7. Upon receipt of the DCAMM Certificate of Agency Use and Occupancy, and its adjunct
monetized punch list, the General Contractor shall cause the completion of all of the
other punch list items within the timeframe required by said certificate, but not more than
45 calendar days if the timeframe is not indicated on the said certificate.

8. There is a history of specific items that are essential to the Use and Occupancy, but are
frequently overlooked. Some things to watch for are:

a. Provide properly colored and positioned exit signs.

b. Properly located emergency lighting fixtures.

c. Complete or, by agreement, schedule personnel training.

d. Final cleaning.

e. Ventilating systems:

1) Clean permanent filters and replace disposable filters if units were operated
during construction.

2) Clean ducts, blowers, and coils if units were operated without filters during
construction.

3) Leave pipe and duct spaces, plenums, furred spaces and the like clean of
debris and materials subject to decay.

f. Provide a properly working lock for the medical environmental closets (if
applicable).

g. Assure that exterior and interior fire rated and egress doors are operating properly
and have the proper hardware.

h. Assure that fire-rating labels are on doors and frames that are supposed to have
them.

1. Assure that smoke barriers are properly installed and located.

J- Assure that the spare set of each type of sprinkler head and a head removal tool
have been provided.

k. Assure that floors drain properly.

1. Assure that proper hot water temperatures are provided. Unless otherwise
specified or required by a User Agency, the temperature set on building master
controllers of hot water shall apply:

1) HW to toilet rooms and janitors closets shall be 140°F.

2) HW to individual tubs or showers shall be controlled, in addition to the
master controller above, with thermostatic valves set to furnish HW at a
temperature not exceeding 110°F and equipped with anti-scald feature.

3) HW rinse water to dishwashers shall be controlled at 180°F.

m.  Assure that proper water pressure is provided for the sprinkler system.

n. Assure that low-consumption (LC) toilets have been installed (1.6 gpf or less).

0. Re-lamp if permanent lighting system was used during construction.

p. As-built marked-up drawings should be completed and transferred over to the

Designer.
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Prerequisites for Department of Public Safety (DPS) Certificate of Inspection and/or Certificate
of Occupancy: Prior to requesting a Department of Public Safety (DPS) inspection, the General
Contractor shall provide (via transmittal to the DCAMM Resident Engineer) the following
“closeout submittals:”

L. Project record documents and as-built marked-up drawings.
Approved operating and maintenance (O & M) data.
3. Extended guarantees and warranties.
a. General Contractor’s General Guarantee shall effectively include:
1) A written guarantee, for one (1) year from date of Substantial Completion of

the project, against defective workmanship, material, installation and
equipment for all work of the project. Repair or replacement of defective
workmanship, material, installation or equipment that develop within this
period shall be accomplished promptly upon notification to the General
Contractor, to the satisfaction of the Operating Agency, at no cost.

2) Replace or repair material or equipment that requires excessive service
during the guarantee period.

3) Guarantee shall include 24-hour service of complete system(s) during
guarantee period at no additional cost.

4) Provide manufacturer’s engineering and technical staff at site promptly to
analyze and rectify problems that develop during guarantee period. If
problems cannot be rectified promptly, to the satisfaction of the User
Agency, advise the Designer in writing; describe efforts to rectify situation
and provide analysis of cause of problem.

b. Manufacturer’s Guarantee or Warranty
1) In addition to guarantee requirements above, obtain manufacturers’ written

installation, equipment, and material warranties for time periods indicated in
the various Specification Sections of the Contract Documents. Such
manufacturers’ warranties contained within the Specification Sections,
together with any other warranties offered in manufacturers’ published data,
are to be transferred to the User Agency.

c. Keys and keying schedule.

d. Spare parts and maintenance materials (“attic stock”™),
e. Evidence of compliance with requirements of governing authorities including,
without limitations, the following:

1) Certificate of Inspection, in form of signed permits from the electrical,
plumbing, gas, fire department, boiler, and any other required inspectors.

2) Certification from the local fire department to the effect that all detection,
alarm and suppression systems, and other equipment or systems under fire
department jurisdiction are approved.

3) When carpeting and/or draperies are provided, a flame, smoke and fuel-
rating certificate provided by the supplying General Contractors.

4) Elevator certification(s) from the elevator inspector obtained through the
General Contractor’s Elevator Subcontractor.

5) A letter from the Plumbing Subcontractor. that the potable water supply has
been sanitized.

6) Septic system certification obtained from the town by the General
Contractor (when applicable).

7) Pressurized vessel certifications from the boiler inspector obtained through

the Mechanical Subcontractor.
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8) When air balancing is required, the air balancing report prepared by the
Mechanical Subcontractor (or commissioning agent, when applicable), and
accepted by the design Registered Professional Engineer.

9) When smoke control/fire emergency ventilation system is required, the test
report prepared by the Mechanical Subcontractor (or commissioning agent,
when applicable), and accepted by the design Registered Professional
Engineer.

10) Evidence of test and approval for Department of Environmental Protection
(DEP) and Department of Public Health (DPH), when applicable.

C. Prerequisites for Department of Public Safety (DPS) Certificate of Inspection and/or Certificate
of Occupancy: Prior to requesting a Department of Public Safety (DPS) inspection, the
Designer shall provide (via transmittal to the Architect the following “closeout submittals:”

1. Certification, from the design Registered Professional Engineer, stating that the fire
protection systems have been installed in accordance with the approved fire protection
construction documents and meet the requirements of 780 CMR 903.1.

2. Structural Engineer-of-Record (SER) final report as required by 780 CMR 1705.3.

3. Certification, from the design Registered Professional Engineer, stating that the
emergency lighting and power systems have been installed in accordance with the
approved electrical construction documents.

D.  Upon completion of the Work for which a permit has been issued, the DPS building official
shall conduct a final inspection pursuant to 780 CMR 115.5.

E. Beneficial and Temporary Occupancy:

1. Beneficial (partial) Occupancy:

a.

The Owner may allow beneficial (partial) occupancy of portions of a building in
order to allow a User Agency to set up and test their own operational equipment in
select building areas. It does not allow for use and/or occupancy of the general
public when, in fact, the building cannot function for the use(s) it is intended to
accommodate, nor when there are outstanding items that effect health, safety
and/or function.

It is the Owner’s policy to disallow beneficial occupancy if the fire alarm and
suppression systems are inoperative.

Beneficial occupancy of building areas shall not constitute Substantial Completion,
or Final Acceptance of work by the Owner, and shall not institute the guarantee
period for any work.

A punch list will be developed for building areas to receive beneficial occupancy
and the building areas will be photographed prior to such occupancy of said
portion or portions of the work.

2. Temporary Occupancy:

a.

When, according to 780 CMR 120.3 — Temporary Occupancy upon the request of
the holder of a permit, a Temporary Certificate of Occupancy (TCO) may be
issued before the completion of the entire work covered by the permit, provided
that such portion or portions shall be occupied safely prior to full completion of the
building or structure without endangering life or public welfare. The Building
Official may consult with all Subcontractor Inspectors for issues pertaining to life
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safety and shall consult with the Fire Official pertaining to issues of adequacy of

fire protection systems prior to the issuance of a Temporary Certificate.

The Building Official may issue a Temporary Certificate of Occupancy (TCO) that

can allow public use and occupancy of said portion or portions of the work, subject

to punch list(s) being established prior to such occupancy.

Issuance of a Department of Public Safety (DPS) Temporary Certificate of

Occupancy (TCO) does not relieve the General Contractor of the Owner

requirements of the contract and does not constitute Substantial Completion of the

project.

Temporary Occupancy of building areas will institute the guarantee period for

completed work of all Divisions except 21 through 28 of the Specifications for

those building areas so used and occupied, exclusive of remaining work indicated

on associated punch lists. Use of systems provided under Divisions 21 through 28

of the Contract Documents for temporary services and facilities shall not constitute

Substantial Completion, or Final Acceptance of work by the Owner, and shall not

institute the guarantee period.

(1) Ifitis determined that there are no items on the punch list that affect health,
safety or function and it is agreed by the Building Official, the Designer and
the Project Manager that the entire building can be granted a Temporary
Certificate of Occupancy (TCO), the work of all Divisions including 21
through 28 of the Specifications for the entire building so used and occupied,
exclusive of remaining work indicated on associated punch lists, will institute
the guarantee period for completed work of all Divisions including the
systems provided under Divisions 21 through 28.

(2) Whereas a User Agency cannot properly maintain building systems without
operating and maintenance documentation, subcontractors for Divisions 21
through 28 will be responsible for maintaining their respective building
systems at no additional cost to the contract until the project is substantially
complete and Operating and Maintenance (O & M) manuals, reviewed and
approved by the Designer, are provided to the Project Manager.

(3) Issuance of a Temporary Certificate of Occupancy (TCO) may require
remaining punch list work to be completed during irregular work hours.
Such work will be performed at no additional cost to the contract.

The following criteria, and any other criteria that may be imposed by the Building

Official, are required for a DPS Temporary Certificate of Occupancy (TCO):

(1) Upon receipt of the General Contractor’s list of items to be completed or
corrected, the Designer will promptly make a thorough inspection, together
with representatives of the Owner, and prepare a “punch list”, setting forth in
accurate detail any items on the General Contractor’s list and additional
items that are not acceptable. The Designer and Project Manager will
identify and tag (by asterisk) all items that, in their opinion, affect health,
safety or function. The Building Official may include additional items that,
in her/his opinion, affect items that endanger life or public welfare.

(2)  When the punch list has been prepared, and all DPS Inspector comments*
have been included, the General Contractor shall immediately correct all
punch list items that affect health, safety or function (all asterisked items).
This work must be completed before the issuance of a DPS Temporary
Certificate of Occupancy (TCO).

* NOTE: If a DPS inspector (including, but not limited to AABA, boiler,
elevator or any other authorized inspector) requires modifications and/or
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additions that were not included in the construction documents, the
Designer should review the applicable code(s) and provide written
interpretation to the Project Manager together with their
recommendations.

Exclusive of other items that the DPS inspector may impose, there is a history of
specific items that are essential for, temporary occupancy. These items include,
but are not limited to the following:

6]
)
3

“

6))
Q)

(7
®)
€))

Properly colored and positioned exit signs.

Properly located emergency lighting fixtures.

Clean ducts, blowers, and coils if units were operated without filters during

construction.

Install permanent filters and replace disposable filters if units were operated

during construction.

Properly working lock for the medical environmental closets (if applicable).

Assure that exterior and interior fire rated and egress doors are operating

properly and have the proper hardware.

Assure that smoke barriers are properly installed and located.

Assure that proper water pressure is provided for the sprinkler system.

Assure that proper hot water temperatures are provided. Unless otherwise

specified or required by a User Agency, the temperature set on building

master controllers of hot water shall apply:

(a) HW to toilet rooms and janitors closets shall be 140° F.

(b) HW to individual tubs or showers shall be controlled, in addition to the
master controller above, with thermostatic valves set to furnish HW at a
temperature not exceeding 110° F and equipped with anti-scald feature.

(c) HW rinse water to dishwashers shall be controlled at 180° F.

(10) Emergency eyewash equipment must be hard-plumbed and employ tempered

water.

Evidence of compliance with requirements of governing authorities including,
without limitations, the following:

)

2)

3)
4)
5)
6)
7)
8)

9)

Certificate of Inspection, in form of signed permits from the electrical,
plumbing, gas, fire department, boiler, and any other required inspectors.
Certification from the local fire department to the effect that all detection,
alarm and suppression systems, and other equipment or systems under fire
department jurisdiction are approved.

When carpeting and/or draperies are provided, a flame, smoke and fuel-
rating certificate provided by the supplying General Contractor.

Elevator certification(s) from the elevator inspector obtained through the
General Contractor’s elevator subcontractor.

A letter from the Plumbing Subcontractor that the potable water supply has
been sanitized.

Septic system certification obtained from the town by the General
Contractor (when applicable).

Pressurized vessel certifications from the boiler inspector obtained through
the Mechanical Subcontractor.

When air balancing is required, the air balancing report prepared by the
Mechanical Subcontractor (or commissioning agent, when applicable).
When smoke control/fire emergency ventilation system is required, the test
report prepared by the Mechanical Subcontractor (or commissioning agent,
when applicable).
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10) Evidence of test and approval for Department of Environmental Protection
(DEP) and Department of Public Health (DPH), when applicable.

F. Prerequisites for DCAMM Certificate of Agency Use and Occupancy: DCAMM Certificate of
Agency Use and Occupancy E-1 Form. Prior to requesting a Division of Capital Asset
Management and Maintenance (DCAMM) Certificate of Agency Use and Occupancy, the
DCAMM Resident Engineer will procure and have ready and available the following approved
items (referred to as Closeout Submittals):

1.

2.

12.

13.

Operating and maintenance (O & M) manuals and written operating instructions for the
various systems.
Catalog data sheets for each item of mechanical or electrical equipment actually installed
including performance curves, rating data and parts lists.
Catalog sheets, maintenance manuals, and approved shop drawings of all mechanical and
electrical equipment controls and fixtures with all details clearly indicated, including size
of lamps.
Balancing report.
Names, addresses, and telephone numbers of repair and service companies for each of the
major systems installed under the construction contract.
Signed Department of Public Safety (DPS) Certificate of Occupancy per 780 CMR 120.0
Licensed Builder Final Affidavit/Report.
Designer Affidavit of Compliance.
Subcontractor Affidavits that specified equipment and installed items have been
seismically braced in accordance with code requirements.
Monetized punch list of the remaining Work that must be done before Final Acceptance.
As-built documents should be completed (both electronic files and transparencies) and
ready to transfer over to the Project Manager. As-built documents shall consist of, but
not be limited to, the following:
a. Drawings (in AutoCAD ver. 2000 or later format)
1) Contract drawings, for all disciplines, marked-up to clearly indicate as-built
conditions.
2) All clarification and/or changed conditions sketches (SK’s).
b. Specifications (in .pdf format)
1)  All construction specifications.
2) All addenda.
c. Shop drawings, submittals, etc. (scanned format)*
1)  All approved shop drawings, submittals, etc.
Approved documents submitted to the Owner or the Designer shall be electronically
scanned (including the associated transmittals and, where applicable, the Designer-of-
Record’s and Owner’s comments) as a .pdf document. All scanned approved submittals
shall be included on a CD.
The electronic file names, for each approved submittal, shall contain the following
information:
a. For APPROVED or APPROVED AS NOTED Shop Drawings:
1) Project Number Submittal’s Date, APPROVED, Submittal Name,
Submittal’s Specification Section Name and Number, and Submittal’s
Revision Number.
2) As an example, the file name of an approved submittal for Concrete
a) Design Mix: DFS991DC1 030106 APPROVED Concrete Design
Mix Cast In Place Concrete 033000 Rev0.PDF

CONTRACT CLOSEOUT
017700 - 10



COMMONWEALTH OF MASSACHUSETTS MA STATE PROJ. NO.:

HOLDING CELLS IMPROVEMENTS TRC1704 TR1
Fitchburg District Court 14 February 2018
b. For Shop Drawings submitted for information only, e.g. welders certificate, the
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electronic file name shall contain the following information:

1) Project Number Submittal’s Date, FORINFO, Submittal Name, Submittal’s
Specification Section Name and Number, and Submittal’s Revision
Number.

2) As an example the file name of a for information only submittal for a
welder’s certificate:

a) DFS991DC1 030106 FOR INFO Welders Certificate Quality
Requirements 014000 Rev0.PDF

C. Unless otherwise stated all submitted documents shall include an electronic
scanned image as noted above.
d. The electronic file name shall be printed on every shop-drawing page.

14.  The Project Manager will attach the monetized punch list to the DCAMM Certificate of
Agency Use and Occupancy, indicate the official date of Use and Occupancy, establish
the date upon which all remaining punch list items must be completed (normally 30-45
calendar days), and procure appropriate signatures on the original and seven (7) copies.

15.  After receipt of signatures, the Project Manager will distribute the signed copies.

16.  Project schedules (in Primavera format, unless otherwise authorized), baseline, and all
updates.

17. Notification to Operating Agency and/Or User Agency of Proposed Use and Occupancy
Date: The Project Manager is to notify the Operating Agency and/or User Agency of the
project Use and Occupancy date at least seven (7) calendar days in advance.

Prerequisites for Owner Certificate of Final Inspection, Release, and Acceptance: Owner Final
Certificate of Final Inspection, Release, and Acceptance (E-2 Form). Upon receipt of the
DCAMM Certificate of Agency Use and Occupancy, and its adjunct monetized punch list, the
General Contractor shall cause the completion of all of the other punch list items within
timeframe required by said certificate, but not more than 45 calendars days if the timeframe is
not indicated on the said certificate.

1. If the General Contractor fails to pursue completion of the remaining monetized punch
list work, on a continual basis, within the timeframe required by the certificate, the
Owner may, after seven (7) calendar days written notice, elect to complete the work with
separate forces and charge the work against the General Contractor.

2. At the end of the General Contractor’s one (1) year guarantee period, the General
Contractor shall transfer manufacturers’ equipment and material warranties that are still
in force to the Operating Agency.

GUARANTEES AND WARRANTIES

Submit to the Designer all extended guarantees and warranties that have been specified in
various, individual Sections of the Specifications. Guarantees shall be assembled by
Specification No. and Section in accordance with Specifications Table of Contents.

1. Guarantees and warranties shall be enforceable in the Commonwealth of Massachusetts
and subject to interpretation in accordance with the laws of the Commonwealth of
Massachusetts.
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2. Guarantees and warranties shall begin at the date of Substantial Completion of the

Project. Guarantees and warranties which start at the date of shipment from the factory,
or from the completion date of an individual portion of the project, are not acceptable.

B.  Unless more stringent requirements are otherwise specified, guarantee all work against defects
of materials, equipment and workmanship for one year from the date of Substantial Completion
or the date of issue of Certificate of Use and Occupancy for the building or portion thereof,
whichever occurs first.

C. If, within any guarantee period, repairs or changes are required in connection with guaranteed
work, General Contractor shall promptly upon receipt of notice from the Owner, and without
additional expense to Owner, within ten business days:

1. Place in satisfactory condition in every particular all guaranteed work and correct all
defects.
2. Make good all damage to building, site equipment, or contents thereof, including

redecoration which, in the opinion of the Designer, results from the use of material,
equipment or workmanship which are inferior, defective or not in accord with the terms
of the Contract.
D.  If General Contractor, after such notice, fails to proceed immediately to comply with terms of
guarantee, the Onwer may correct defects and hold General Contractor liable for all expenses
incurred.

E. Promptly after completion of the work, obtain from each Subcontractor where a guarantee is
required, a warranty addressed to and in favor of the Owner

F. Delivery of any warranty required does not relieve the General Contractor from any obligation
assumed under other provisions of the Contract.

G.  Deliver guarantees and warrantees to the Designer before or with the application for Final
Payment.

H.  The general warranty set forth in the General Conditions is in addition to, exclusive of, and not
in substitution of such guarantees as may be required in the Specifications.
PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
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