COMMONWEALTH OF MASSACHUSETTS MA STATE PROIJ. NO.:
HOLDING CELLS IMPROVEMENTS TRC1704 TR1
Fitchburg District Court 14 February 2018

SECTION 011000

SUMMARY

PART 1 - GENERAL

1.1 GENERAL PROVISIONS
A.  Attention is directed to the CONTRACT AND GENERAL CONDITIONS and all Sections
within DIVISION 01 - GENERAL REQUIREMENTS which are hereby made a part of this
Section of the Specifications.
B.  Equality of material, article, assembly or system other than those named or described in this
Section shall be determined in accordance with the provisions of Article V of the CONTRACT
AND GENERAL CONDITIONS.
1.2 REQUIREMENTS INCLUDED

A. Work under this Contract.

B. Examination of Site and Documents.
C. General Contractor’s Qualifications.
D.  Contract Method.

E. Work Sequence.

F. Supervision of Work.

G.  General Contractor’s Use of Premises.
H.  Coordination.

L Field Engineering.

J. Reference Standards.

K. Preconstruction Conference.

L. Project Meetings.

M.  Permits, Inspection, and Testing Required by Governing Authorities.
N.  Cutting, Coring, Patching, Unless Otherwise Indicated.

O.  Debris Removal.
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P. Field Measurements.

Q.  Safety Regulations.
R

OSHA Safety and Health Course Documentation.

S. Damage Responsibility.
T. Owner Furnished Products.
U.  Asbestos and Hazardous Materials Discovery.
V.  Special Requirements.
W.  List of Drawings.
1.3 PROJECT MANAGER DEFINITION

A.  For the purposes of this project all administrative and procedural sections referring to the
Project Manager shall mean the Owner’s Project Manager or their representative or the
Architect.

1.4 WORK UNDER THIS CONTRACT

A.  The work to be done under this contract consists of executing and completing all work required
for Massachusetts State Project No.: TRC1704 TRl HOLDING CELLS IMPROVEMENTS
FITCHBURG DISTRICT COURT.

B. General Information:

1. The OWNER is:
a. The Commonwealth Of Massachusetts; Executive Office Of The Trial Court;
Office Of Court Management; Facilities Management & Capital Planning [FMB],
hereafter called the “Owner”.

b. The project consists of renovation work at an existing court facility and includes
holding cells improvements, miscellaneous court room work, miscellaneous
exterior work.

C. Work includes: Renovations include demolition of existing exterior ramp and
interiors, providing new deck and exterior concrete surfaces including flatwork,
masonry walls, doors and frames metal and wood, hardware, cell block locks, cell
doors and frames , epoxy walls and floors, painting interior and exterior and
includes ACT ceiling work.

C.  The work will include all operations necessary to deliver the building(s) and ancillary on and
off site amenities in a fully installed and operable condition including all utility and site work.
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D.  Permits, licenses, and certificates: The building permit shall be obtained by the Owner. Obtain

1.5

all other necessary licenses, permits, and certificates.

Where utilities exist within and adjacent to the building(s) and ancillary parking lots, and are
known by the Owner, they have been shown on the site plan(s) appearing in, but not restricted
to, the exhibits. Connections to these existing utility lines will be the responsibility of the
General Contractor.

The scope of work, without limiting the generality thereof, includes all labor, materials,
equipment and services required to perform the work described fully in the Drawings and
Specifications and includes, but is not limited to the following major work:

1. Construction of a renovation project type including, but not limited to:
a Structure work for ramp with new alum. Skirting.
b Masonry and concrete work.

c Carpentry, millwork, caulking.

d. Detention specialties.

e. Interior finishes.

f. Plumbing, HVAC Mechanical and electrical.

g. Miscellaneous sitework and utilities work.

2. Construction is be classified type III.

Reference To Drawings: The work to be done under this Contract is shown on the Drawings
listed at the end of this Section.

Work will include all site removal and new construction including underground and overhead
utilities, HVAC work, plumbing work, fire protection, and electrical work as required. The
General Contractor will provide a schedule for completion of the project to the Owner within
the required construction period.

The Massachusetts Standard Labor Wage rates, as outlined in the exhibits, will be used in the
construction of this project.

EXAMINATION OF SITE AND DOCUMENTS

A pre-bid conference will be held at the job site on the date and at the time indicated in the
Invitation to Bid.

The bidders are expected to examine and to be thoroughly familiar with all contract documents
and with the conditions under which the work is to be carried out. The Commonwealth will not
be responsible for errors, omissions, and/or charges for extra work arising from the General
Contractors or Subcontractors failure to familiarize themselves with the contract documents.
The General Contractor and Subcontractor acknowledge that they are familiar with the
conditions and requirements of the contract documents where they require, in any part of the
work a given result to be produced, and that the contract documents are adequate and will
produce the required results.

Contact: To schedule site visits, Ann Schiro, 617-725-3177.
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D.  Contact: For questions in writing, Ann Schiro, , ann.schiro@jud.state.ma.us

1.6 GENERAL CONTRACTOR’S QUALIFICATION

A.  The General Contractor must be currently certified by the Division of Capital Asset
Management and Maintenance (DCAMM) for General Building Construction.

B.  The General Contractor shall certify in writing that he has successfully performed on at least
three such construction projects of equivalent size and complexity.

C. It is the Bidder’s responsibility to obtain the necessary forms from DCAMM and make
application to DCAMM not less than three weeks prior to advertised bid opening for DCAMM
to evaluate the application and issue a Certificate of Eligibility.

D.  The General Contractor’s Updated Statement is not a public record as defined in M.G.L.,
Chapter 4, Section 7, and will not be open to public inspection.

1.7 CONTRACT METHOD

A.  Work under this contract shall be lump sum price, for the scopes of work as described in these

specifications and shown on the Drawings.
1.8 WORK SEQUENCE
A.  The Work will be conducted in the following sequence of demolition/construction:

1. Work that does not disturb operation of the building. This main entrance must be in use
the entire period of construction. The concrete paving immediately adjacent to the front
doors must be done off hours.

2. Work that is time sensitive and requires coordination with facilities management.

3. During all phases of preconstruction, construction and closeout the Courthouse and its
surroundings will be occupied and must remain open to the public. Court operational
hours are 8:00 — 4:30. All building systems must be operational from 7am to 6pm Mon-
day through Friday. All noisy, dusty or work otherwise disruptive to Court operations
must be scheduled outside of 8:00 — 4:30. Contract work hours to be 3:00 PM to

11:00PM
4. Cell renovation shall be done in the following sequence of the cell numbers indicated
below:
a. 106
b. 107
C. 108
d. 8
€. 4
f. 7
g. 5
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h. 6
1.9 SUPERVISION OF WORK
A.  The General Contractor shall be held directly responsible for the correct installation of all work
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performed under this Contract. The General Contractor must make good repair, without expense
to the Commonwealth, of any part of the new work, or existing work to remain, which may
become inoperative on account of leaving the work unprotected or unsupervised during
construction of the system or which may break or give out in any manner by reason of poor
workmanship, defective materials or any lack of space to allow for expansion and contraction of
the work during the General Contractor's warranty period, from the date of final acceptance of
the work by the Owner aka .

The General Contractor shall furnish a competent Massachusetts licensed superintendent
satisfactory to the OWNER Project Manager and to the Designer. The licensed superintendent
shall supervise all work under this contract and who shall remain on duty at the site throughout
the Contract period while work is in progress.

1. Submit the name and resume of the superintendent for approval to the OWNER Project
Manager. Include experience with projects of equal size and complexity.

GENERAL CONTRACTOR’S USE OF PREMISES

Use of the Site: Limit use of the premises to work in areas indicated on the Drawings. ).
Confine operations to areas within contract limits indicated. Do not disturb portions of the site
beyond the areas in which the Work is indicated.

L. Owner Occupancy: Allow for continuous Owner occupancy and use by the public ).
Driveways and Entrances: Keep driveways and entrances serving the premises clear and
available to the Owner, the Owner’s employees, and emergency vehicles at all times. Do
not use these areas for parking or storage of materials. Schedule deliveries to minimize
space and time requirements for storage of materials and equipment on-site.

Schedule and perform work to afford minimum of interruption to normal and continuous
operation of utility systems. The General Contractor shall submit to Owner and the Designer
for approval, proposed schedule for performing work; including construction of new utilities,
re-routing of existing utilities and final connection of new work to existing work. Schedule
shall indicate shutdown time required for each operation.

1. Work includes checking all safety devices to verify that they have come back on-line
after interruption. This requirement will not be waived.

The General Contractor shall notify the Owner in writing, 72 hours in advance of the proposed
time for shutting down or interrupting any utilities, services or facilities which may affect the
operation of other buildings, services or facilities of the Owner.

Coordinate with Owner and the Designer, work in connection with adjacent driveways, walks,
or other facilities which would prevent access thereto or interrupt, restrict, or otherwise infringe
upon the’s use thereof.
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E. The General Contractor shall be aware of the sensitivity of the neighborhood organizations to

noise, dust, debris, vibration, and site maintenance and take appropriate precautions to avoid
conflict.

Damage to existing work, if caused by the General Contractor’s operations under this Contract,
shall be repaired at the General Contractor’s expense.

1. An existing conditions survey shall be conducted, with the Designer, the Owner Project
Manager, and Owner representatives, at which existing conditions will be videotaped by
the General Contractor. A copy of the videotape will be provided to the Owner Project
Manager.

Trenching and other work outside construction limits shall be expedited to fullest extent and
carried out with minimum of inconvenience to normal operation of the Owner and public
traffic. Walks, paved or landscaped areas over which temporary driveways cross, shall upon
completion of the work, be restored to their original condition. Temporary roadways shall be
bridged over trenched areas. Filing is required by the Contractor for a Owner issued trench
permit.

The General Contractor can gain access to the premises during the hours specified below. In
addition the General Contractor and his personnel will limit themselves only within the working
premises during working hours. If work needs to be scheduled during times other than those
listed below, General Contractor shall inform the Owner Project Manager one week prior to
work.

1. Deliveries: To be determined.
2. General Access: 3:00PM to 11:00PM

Confine operations at the site to areas permitted by:

Laws

Ordinances

Permits

Contract Documents
Owner’s Regulations

Al S

All workers will be required to pass a CORI check and wear identifying name badges. Submit
completed forms and copy of photo ID for all workers for clearing well in advance of
time to start work

The General Contractor shall verify that Subcontractors have visited the site and included all
costs associated with the location of the project, and any restriction or limitations the location of
the project may pose.

The Subcontractors shall at all times conduct their operations in a courteous, professional
manner while on the project or in the vicinity of the project. Harassment, offensive language or
behavior will not be permitted on the site. .
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1.11 COORDINATION

A.  The General Contractor shall be responsible for the proper fitting of all the work and for the
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coordination of the operations of all Subcontractors or material and persons engaged upon the
work. The General Contractor shall do, or cause his agents to do, all cutting, fitting, adjusting,
and repair necessary in order to make the several parts of the work come together properly.

1. Examine Contract Documents in advance of start of construction and identify in writing
questions, irregularities or interference to the OWNER Project manager in writing.
Failure to identify and address such issues in advance becomes the sole responsibility of
the General Contractor. A conflict that would cause the reduction of the normal ceiling
height of any occupied space is considered to be an interference.

Execute the work in an orderly and careful manner with due regard to the occupants of the
facility, the public, the employees, and the normal function of the facility.

The work sequence shall follow contract required phasing, planning and schedule established by
the General Contractor as approved by the Designer and the OWNER Project Manager. The
work upon the site of the project shall commence promptly and be executed with full
simultaneous progress. Work operations which require the interruption of utilities, service, and
access shall be scheduled outside of hours of operation so as to involve no disruption nor
inconvenience, and to be expedited to ensure completion prior to operating hours. Court
operating hours are to be determined.

The General Contractor shall review the tolerances established in the specifications for each
type of work and as established by Subcontractor organizations. The General Contractor shall
coordinate the various Subcontractors and resolve any conflicts that may exist between
Subcontractor tolerances without additional cost to OWNER. The General Contractor shall
provide any chipping, leveling, shoring or surveys to ensure that the various materials align as
detailed by the Designer and as necessary for smooth transitions not noticeable in the finished
work.

FIELD ENGINEERING

Provide field engineering services; establish grades, lines and levels, by use of recognized
engineering survey practices. All field engineering surveying shall be performed by a licensed
Land Surveyor registered in the Commonwealth of Massachusetts.

The General Contractor shall survey and submit exact dimensional layouts as required. Engage
and pay for the services of a Massachusetts Registered Surveyor acceptable to the OWNER
Project Manager to locate and protect control and reference points.

REFERENCE STANDARDS

For products specified by association or trade standards, comply with requirements for the
standard, except where more rigid requirements are specified or are required by codes.

Where reference is made in the Contractual Documents to Publications and Standards issued by
Associations or Societies, the intent shall be understood to specify the current edition of such
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1.15

Publications or Standards (including tentative revision) in effect on the date of the contract
advertisement notwithstanding any reference to a particular date.

PRE-CONSTRUCTION CONFERENCE

In accordance with Article V of the CONTRACT AND GENERAL CONDITIONS, a pre-
construction conference to review the work will be conducted by the OWNER Project Manager.

Representatives of the following shall be required to attend this conference:

Owner.

Designer

General Contractor

All Subcontractors

Applicable Municipal Agencies and State Agencies.

Al S

The General Contractor shall have a responsible representative at the pre construction
conference to be called by the OWNER Project Manager following the award of the contract, as
well as representatives of field or office forces and major Subcontractors. All such
representatives shall have authority to act for their respective firms. The pre-construction
conference is to be held within five days of Notice to Proceed, or as otherwise determined by
the Owner.

PROJECT MEETINGS

Project meetings shall be held peridically and as required subject to the discretion of the
OWNER Project Manager.

As a prerequisite for monthly payments, ordering schedules, shop drawing submitted schedules,
and coordination meeting schedules shall be prepared and maintained by the General Contractor
and shall be revised and updated on a monthly basis, and a copy shall be submitted to the
OWNER Project Manager and Designer.

In order to expedite construction progress on this project, the General Contractor shall order all
materials immediately after the approval of shop drawings and shall obtain a fixed date of
delivery to the project site for all materials ordered which shall not impede or otherwise
interfere with construction progress. The General Contractor shall present a list and written
proof of all materials and equipment ordered (through purchase orders). Such list shall be
presented at the meetings and shall be continuously updated.

Scheduling shall be discussed with all concerned parties, and methods shall be presented by the
General Contractor, which shall reflect construction completion not being deferred or
foreshortened. Identify critical long-lead items and other special scheduling requirements. The
project schedule is to include time for submission of shop drawing submittals, time for review,
and allowance for resubmittal and review.

Project meetings shall be chaired by the Designer.
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F. Minutes of the project meetings shall be prepared by the Designer and shall be distributed to all
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present. The Designer’s meeting minutes shall be the only official meeting record.

PERMITS, INSPECTION, AND TESTING REQUIRED BY GOVERNING AUTHORITIES

If the Contract Documents, laws, ordinances, rules, regulations or orders of any public authority
having any jurisdiction require any portion of the Work to be inspected, tested, or approved, the
General Contractor shall give the Designer, the OWNER Project Manager or his/her designated
representative, and such Authority timely notice (5 business days minimum) of its readiness so
the Designer may observe such inspecting, testing, or approval.

Prior to the start of construction, the General Contractor shall complete application to the
applicable Building Code enforcement authority for a Building Permit. Such Permit shall be
displayed in a conspicuous location at the project site.

Unless otherwise specified under the Sections of the Specifications, the General Contractor
shall pay such proper and legal fees to public officers and others as may be necessary for the
due and faithful performance of the work and which may arise incidental to the fulfilling of this
Contract. As such, all fees, charges, and assessments in connection with the above shall be paid
by the General Contractor

The General Contractor shall furnish and install all information required by the building official
and shall secure the general building permit for the work promptly on award of the Contract.
The General Contractor shall conform to all conditions and requirements of the permit and code
enforcement authority. The General Contractor shall provide names and license numbers of its
responsible representatives to complete the application for permit, and shall receive the permit
and promptly distribute copies to OWNER and the Designer.

General Contractor and specialized Subcontractors as applicable shall identify all permits (other
than general building permit) required from Authorities having jurisdiction over the Project for
the construction and occupancy of the work. The General Contractor shall prepare the
necessary applications and submit required plans and documents to obtain such permits in a
timely manner, and shall furnish the required information to the Building Official and obtain the
required permits as early as practicable after award of the Contract.

1. The General Contractor shall display all permit cards as required by the Authorities, and
shall deliver legible photocopies of all permits to OWNER’s Project Manager and the
Designer promptly upon their receipt.

2. The General Contractor shall arrange for all inspections, testing and approvals required
for all permits, and shall notify the Designer and OWNER’S Resident Engineer of such
inspections at least three (3) business days in advance (longer if so required in the various
Sections of the Specifications), so they may arrange to observe.

3. The General Contractor shall comply with all conditions and provide all notices required
by all permits.
4. The General Contractor shall perform and/or arrange for and pay all testing and

inspections required by the Governing Codes and Authorities, other than those provided
by OWNER, and shall notify the Designer and OWNER’S Resident Engineer of such
inspections at least three (3) business days in advance of all such testing or inspection, so
they may arrange to observe.
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5. Where Inspecting Authorities require corrective work for conformance with applicable
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Codes and Authorities, the General Contractor shall promptly comply with such
requirements, except in cases where such requirements clearly exceed the requirements of
the Contract Documents, in which case the General Contractor shall proceed in
accordance with the procedures for modifications or changes in the work established in
the Contract Documents, as amended.

CUTTING, CORING, AND PATCHING, UNLESS OTHERWISE INDICATED

The General Contractor shall coordinate all cutting, coring, fitting and patching of the work that
may be required to make its several parts come together properly and fit it to receive or be
received by work of the Subcontractors shown on the Drawings and Specifications. The
Subcontractor shall perform all cutting, coring or patching.

The General Contractor shall coordinate that the work of the Subcontractor is not endangered by
any cutting, coring, excavating, or otherwise altering of the work and shall not allow the cutting
or altering the work of any Subcontractor except with the written consent of the Designer.

Submit a written request to Designer well in advance of executing any cutting or alteration
which affects:

Work of OWNER or separate Contractor.

Structural value or integrity of any element of the Project.

Integrity or effectiveness of weather-exposed or moisture-resistant elements or systems.

Efficiency, operational life, maintenance, or safety of operational elements.

Visual qualities of sight-exposed elements.

Request shall include:

Identification of the Project.

Description of affected work.

The necessity for cutting, alteration, or excavation.

Effect on work of OWNER or any separate General Contractor, or on structural or

weatherproof integrity of Project.

Description of proposed work:

Alternatives to cutting and patching.

Cost proposal, when applicable.

Written permission of any separate General Contractor whose work will be

affected.

7. Should conditions of Work or the schedule indicate a change of products from original
installation, General Contractor shall submit request for substitution.

8. Submit written notice to Designer designating date and time the work will be uncovered a

minimum of three business days in advance.

AN

po o

S0 oo

Performance:

1. Execute cutting and patching by methods which will prevent damage to other work, and
will provide proper surfaces to receive installation of repairs.
a. In general, where mechanical cutting is required, cut work with sawing and
grinding tools, not with hammering and chopping tools. Core drill openings
through concrete work.
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b. Comply with the requirements of Section 312000 - EARTH MOVING where
cutting-and-patching requires excavating and backfilling.

c. Prior to cutting and structural steel or concrete work, contact Designer and Project
Structural Engineer in writing. Do not cut any structural steel and concrete work
until approval has been granted by the Designer and the Project Structural
Engineer.

2. Employ original installer or fabricator to perform cutting and patching for:

a. Weather-exposed or moisture-resistant elements.

b. Sight-exposed finished surfaces.

3. Execute fitting and adjustment of products to provide a finished installation to comply
with specified products, functions, tolerances, and finishes.

4. Restore work which has been cut or removed; install new products matching existing to
provide completed Work in accordance with requirements of Contract Documents.

5. Fit work airtight to pipes, sleeves, ducts, conduit, and other penetrations through surfaces.

6. Patch with seams which are durable and as invisible as possible. Flash and seal all
penetration of exterior work. Comply with specified tolerances for the work.

7. Restore exposed finishes of patched areas; and, where necessary extend finish restoration
onto retained work adjoining, in a manner which will eliminate evidence of patching.

a. Where patch occurs in a smooth painted surface, extend final paint coat over the
entire unbroken surface containing the patch.

8. Refinish entire surfaces as necessary to provide an even finish to match adjacent finishes:

a. For continuous surfaces, refinish to nearest intersection.

b. For an assembly, refinish entire unit.

E. Existing Utilities Services:

1. Interruptions to critical existing utility services will not be allowed.

a. Sanitary sewer, storm drainage, and water changeovers as affecting existing
services shall be done with no disruptions of existing services and scheduling of
such work will require approval in writing by the Owner .

b. All relocation of existing electrical, telephone, and gas services that are utility
company owned shall be performed by the respective utility company, and the cost
of any charges for such work shall be paid by the General Contractor. All utility
installations and relocation shall be the responsibility of the General Contractor.
Coordination of all of the aforesaid work is the responsibility of the General
Contractor.

2. The General Contractor shall locate and record on Drawings all existing utilities along
the course of the work by such means as the Designer and the OWNER Project Manager
may approve, and shall preserve such marked locations until the work has progressed to
the point where the encountered utility is fully exposed and protected as required. It shall
be the General Contractor’s responsibility to notify the proper authorities and/or utility
company before interfering therewith.

3. Existing utilities that are indicated on the Drawings or whose locations are made known
to the General Contractor prior to excavations, though accuracy and information as to
grades and elevations may be lacking, shall be protected from damage during the
excavation and backfilling operations and, if damaged by the General Contractor, it shall
be repaired by the General Contractor at his/her own expense.

4. All exposed conduits, wires, and/or cables shall be provided with sufficient protection
and support to prevent failure, fraying, or damage due to backfilling or other construction
operations.
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5. The General Contractor shall not obstruct access to existing active utility system

manholes and catch basins which continue to serve facilities other than the project
construction site. The General Contractor shall exercise measures as necessary to prevent
the placement of impediments that limit continuous access by authorized utility company
or Owner maintenance personnel and shall be required to reimburse the utility company
or Owner for any expense incurred as a result of need to remove any such impediments
to access.

Dig-Safe:

1. Within the Commonwealth, “Dig-Safe” (Dig Safe Systems, Inc.) is the name of the
Utility Underground Plant Damage Prevention Authority. They are located at 331
Montvale Avenue; Woburn, MA 01801. The telephone number is 1-888-DIGSAFE
(344-7233). General Contractors must notify “Dig-Safe” of contemplated excavation,
demolition, or explosive work in public or private ways, and any utility company right-
of-way easement. Notification must be made at least seventy-two (72) hours prior to the
work, but not more than sixty (60) days before the contemplated work.

2. The Owner requires that notification be sent to “Dig-Safe” by certified mail with copies
to the Designer and the OWNER Project Manager. The Owner requires a copy of the
signed receipt of delivery.

3. “Dig-Safe” is required to respond to the notice within seventy-two (72) hours from the
time said notice is received by designating at the locus the location of pipes, mains, wires,
or conduits.

4. General Contractors shall not commence with work until “Dig-Safe” has responded as
noted above.
5. Prior to the “Dig-Safe” notification, the Owner requires General Contractors to provide

their Superintendent with current “Dig-Safe” regulations, and a copy of Massachusetts
General Laws, Chapter 82, Section 40.

DEBRIS REMOVAL

The General Contractor shall coordinate the removal of all demolition and construction waste
by the Subcontractor from the job site on a daily basis. Waste shall be segregated for recycling.
Comply with requirements of Section 017419 - CONSTRUCTION WASTE MANAGEMENT
AND DISPOSAL.

Debris shall be legally disposed of in a D.E.P. approved disposal site. The site to be used shall
be submitted to and approved by the OWNER Project Manager prior to the start of construction.
All required dumping permits shall be obtained prior to start of construction. General
Contractor shall submit receipts from the disposal site(s) as evidence of legal disposal. The
Subcontractor shall pay the cost of any charges for debris removal.

The General Contractor shall bear responsibility for maintaining the building and site clean and
free of debris, leaving all work in clean and proper condition satisfactory to OWNER and the
Designer. The General Contractor shall ensure that each of the Subcontractors clean up during
and immediately upon completion of their work. Clean up includes the following tasks:

L. Remove all rubbish, waste, tools, equipment, appurtenances caused by and used in the
execution of work.
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D.  Prevent the accumulation of debris at the construction site, storage areas, parking areas, and
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1.20

1.21

along access roads and haul routes.
Provide containers for deposit of debris and schedule periodic collection and disposal of debris.
Prohibit overloading of trucks to prevent spillage on access and haul routes.

The General Contractor shall be responsible for proper disposal of all construction debris
leaving the site.

FIELD MEASUREMENTS

Although care has been taken to ensure their accuracy, the dimensions shown for existing items
and structures are not guaranteed. It is the responsibility of the General Contractor to verify
these dimensions in the field before fabricating any construction component. No claims for
extra payment due to incorrect dimensions will be considered by the Commonwealth.

SAFETY REGULATIONS

This project is subject to compliance with Public Law 91 596 "Occupational Safety and Health
Act" latest edition (OSHA 29 CFR 1926), with respect to all rules and regulations pertaining to
construction, including Volume 36, numbers 75 and 105, of the Federal Register, as amended,
and as published by the U.S. Department of Labor.

Submit the name of the General Contractor's safety officer to the OWNER Project Manager.
Submit copies of safety reports to the OWNER Project Manager monthly.

All accident reports are to be transmitted to the Resident Engineer within 24 hours of
occurrence.

OSHA SAFETY AND HEALTH COURSE DOCUMENTATION

OSHA Safety and Health Course Documentation Records: Chapter 306 of the Massachusetts
Acts of 2004 requires that everyone employed at the jobsite must complete a minimum 10-hour
long course in construction safety and health approved by the U.S. Occupational Safety and
Health Administration (OSHA) prior to working at the jobsite. Compliance is required of
General Contractors’ and Subcontractors’ on-site employees at all levels whether stationed in
the trailer or working in the field. Unless the Massachusetts Attorney General’s office indicates
otherwise, this requirement does not apply to home-office employees visiting the site or to
suppliers’ employees who are making deliveries.

Documentation records shall be initially compiled by the General Contractor and
Subcontractors as part of their certified payrolls, and the General Contractor shall create and
maintain a copy of the documentation on site at all times. On-site documentation shall be filed
in alphabetical order and immediately available to DCAMM’s Project Manager and OSHA
inspectors. Fines imposed for non-compliance shall be promptly paid by the General Contractor
at no additional expense to DCAMM. Delays in the progress of the Work caused by such non-
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1.22

1.23

1.24

1.25

compliance will not be acceptable as the basis for an extension of contract time or change order
request.

DAMAGE RESPONSIBILITY

The General Contractor shall repair, at no cost to the OWNER, any damage to building
elements, site appurtenances, landscaping, utilities, etc. caused during demolition operation and
work of this Contract.

OWNER FURNISHED PRODUCTS

Products indicated “N.I.C.” (Not in Contract), or “E. O.” (Equipment by Owner), or “O.F.0.1.”
(Owner Furnished Owner Installed), or other similar acronyms as defined in the contract
documents will be furnished and installed by the Owner. Coordination and provision of service
lines for such products shall be included under these Construction Contract Documents, if
indicated. Final connections from service lines to equipment will be by the Owner, unless
otherwise indicated

CONSTRUCTION USE & OWNER OCCUPANCY

During all phases of pre-construction, construction and close-out, the court house and its
surroundings will be occupied and shall remain open to the public. Building systems shall
remain operational between 8:00AM and 5:00PM Monday through Friday. Noisy, dusty or
other work disruptive to Court operations shall be scheduled outside of these operational hours.

Beneficial Use and Occupancy: Refer to requirements in Section 017700 - CONTRACT
CLOSEOUT, Par. 1.6.

Use and Occupancy: When the project is Substantially Complete (with all work affecting
health, safety, and function totally completed, and with less than one percent (<1%) of the
contract value remaining) and ready for Use and Occupancy as determined by the Designer, the
OWNER Project Manager and the Owner , then the Owner will take control of their building
area(s) and be responsible for operating costs and security.

ASBESTOS AND HAZARDOUS MATERIALS DISCOVERY

If unanticipated asbestos-containing materials or other Hazardous Materials not included in
Contract are discovered at any time during the course of work, the General Contractor shall
cease work in the affected areas only and continue work in other areas, at the same time notify
OWNER and the Designer of such discovery. Do not proceed with work in such affected areas
until written instructions are received. If removal is required, payment will be made in
accordance with the contract unit prices bid for each respective material. In the absence of unit
prices, costs shall be negotiated or otherwise established prior to commencement of removal, in
accordance with provisions of the Contract.
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1.26 SPECIAL REQUIREMENTS

A.  The General Contractor shall prepare a Health and Safety Plan that addresses protection of
employee and public health and safety.

B.  The General Contractor shall be solely responsible for implementing the procedures specified in
the Plan.
C.  The General Contractor shall make available complete sets of personal protective equipment

and clothing to OWNER for use during site observations/inspections by OWNER and the
Designer. These shall be supplied and maintained at no cost to OWNER and the Designer, and
shall be returned to the General Contractor upon the completion of work, except for disposable
protective clothing.

1. The General Contractor shall provide a repository for collection and disposal of health
and safety materials. Collection and disposal of contaminated disposable supplies shall
be at no additional cost.

1.27 LIST OF DRAWINGS

A.  See drawings title sheet and the following: [Verify with final title sheet drawing
T-1 TITLE SHEET AND LIST OF DRAWINGS
D-1 DEMO PLANS

A-1 BASEMENT PLAN

A-2 SECOND FLOOR PLAN

A-3 RAMP PLAN

S-1 RAMP STRUCTURAL

S-2 RAMP DETAILS

H-1 BASEMENT HVAC

9. H-2 SECOND FLR HVAC

10. PD-1 PLUMBING DEMO

11.  P-1 PLUMBING PLANS

12.  ED-1 ELECTRICAL DEMO PLAN

13.  E-1 BASEMENT ELECTRICAL PLAN

14. E-2 ELECTRICAL DETAILS

PN R =

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
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